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CCR No. 97-0265A Logged Date 3/7/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description) Update 3 of Release B DSS B0/B1 Allocations

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation and/or compliance of
Release B TAM(s) and/or DID 304 rejection letter comments.

This CCR updates release fields for DSS L4 requirements to either Release BO or Release Bl, in
response to Release B replanning and associated technical analyses. Also included are changes
of selected L4 requirement types to performance, changes of RMA test methods to analysis and
additions of test method to other L4s where needed.

Proposed Solution

Requirements are modified as warranted. For non-allowable attribute values use: ‘unverified' for
acceptance and system verification status; and 'approved' for L4 status.

Implement the attached DSS L4 Change Table (Table 2). No Reference Table is provided. CCR
addresses L4 text or attribute changes only. No L4 additions, deletions or link changes are
included, so a Reference Table would be redundant with Table 2.

Note that no Release A to Release BO changes are included in this CCR. Changes from Rel A to Rel
BO will be handled later and via a separate process. Also any Rel. A RbRs which may have only
Rel B (BO or B1l) L4s linked to them as a result of changing L4 release fields from A to B1 will be
addressed at a later time.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [] M&O
Procurement [] Q0 Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator G. Krebs Signed George Krebs 3/7/197
Signature Date

Office SMO Regs Engr ~ Office Manager Signed Edward J. Nicosia  3/7/97

Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  Signed Joe Guzek 3/10/97
Signature Date
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